

Western Maryland RC&D February, 2012, Project Status

Date	Project	Project Status	Contacts
February 2012	PPRP Integrator MOU Contract	New Contract approved through 12/31/2012.	Paul Petzrick, PPRP
February 2012	FSU Materials Testing Lab Lease	Lab moved to U. of M. Center for Environmental Science, Appalachian Laboratory in Frostburg. New one year lease in place through 12/31/2012.	Paul Petzrick, PPRP Univ. of Maryland WM RC&D
February 2012	MERG Letter Contract	DRAFT Letter Contract, Exclusivity Agreement, Confidentiality Agreement with MERG proposed for use of Material Testing Lab.	Gary Reeves Rhonda Kratochvil Rich Ellman Craig Hartsock
February 2012	Jennings Run AMD proposed project	Organizational meeting hosted on 8/16/11 with perspective partners. Letter of Intent with PPRP signed. DRAFT Letter Contract with Big Savage LLC and WM RC&D under review.	Seth Whitmore, Big Savage LLC, Niles Primrose, PPRP, Connie Loucks/Joe Mills, MDE, WMRC&D, OSM, TU, F&WS? others
February 2012	Grow-It-Local Greenhouse Project	Grant application for \$300,000 Greenhouse construction funding submitted to American Rivers/EPA. Grant application conditional approval pending Scope of Work. Feb 24 meeting at FSU proposed.	Joe Hoffman, FSU, Will Jenkins, Allegany Coal and Land Co. Paul Kazyak, HAP Highlands Action Program, Georges Creek Watershed Association, WM RC&D
February 2012	Highlands Environmental Education Program	Received CBT grant for \$2,500 for 48 students to attend environ education camp at Savage River State Park, Grant awarded to RC&D, Project pending final report to CBT.	Paul Kayzak Mark Goldbach
February 2012	Maryland DNR	No-Cost Contract Extension for 2-Natural Resource Biologist positions (Mack and	MDNR Mark Goldbach

		Harbold) till July 31, 2012.	
February 2012	Savage River Stream Restoration Project	WM RC&D and Canaan Valley Institute resubmitted revised grant application on 3/18/11 to CBT for funding consideration. Received CBT Grant for \$22,000 on 8/8/11, CVI work in progress, and 1 invoice paid. Letter of extension to CVI till 6/1/2012.	CBT CVI WM RC&D
February 2012	Wetlands Restoration Project	USDA, NRCS Wetlands Restoration Program (WRP) project Agreement approved. Bid Solicitation prepared, 2/14/2012 Pre Bid Conference, Bidder Selection on 3/6/2012.	Steve Strano, USDA, NRCS WMRC D administering project.
February 2012	Sustainable Solutions	Fire Line Construction at Wells/Ocenview WRP site. Three Invoices paid for work completed.	James Remuzzi Steve Strano Mark Goldbach
February 2012	Conor Bell Forester	New Employment Agreement with Conor Bell for 1 year. Located at USF&WS Annapolis Regional Office.	Conor Bell Rich Starr Mark Goldbach
February 2012	Brigham Young University	Letter Contract revised to include additional deliverables for stream bank modeling.	BYU Rich Starr Mark Goldbach
February 2012	TW & Company	New Letter Contract to provide armed guard security services to US F&WS employees doing field work. Approved 2/8/2012.	Edward Snead, TW & Company Rich Starr Mark Goldbach
February 2012	Chuck Manto, Instant Access Networks LLC	Proposed Partnership between IAN, FSU and WM RC&D to provide emergency management services.	Chuck Manto Dean Joe Hoffman, FSU WM RC&D