

Western Maryland RC&D November 2013, Project Status

Date	Project	Project Status	Contacts
November 2013	MDNR PPRP MOU and Contract	Current PPRP Contract approved through Dec. 31, 2014.	Paul Petzrick, PPRP
November 2013	USDA, National Arboretum, Utility Adapted Tree Project	New MOU/Contract with PPRP for the utility adapted tree project from 7/1/13 to 12/31/16.	MDNR, PPRP USDA, National Arboretum WMRC&D
November 2013	Frostburg Grows Project	Grant for High Tunnel Hoop House construction funding approved by American Rivers/EPA. Grant expires Nov 1, 2014. Project in progress.	Dan Fiscus, Joe Hoffman, FSU, Will Jenkins, Allegany Coal and Land Co. WM RC&D and others.
November 2013	Savage River Stream Restoration Project/Metz Property	National Fish and Wildlife Foundation Grant approved for project construction. Two payment requests submitted to date.	NFWF CVI WM RC&D
November 2013	Wetlands Restoration Project, Second Contract between USDA and WMRC&D	New USDA, NRCS Wetlands Restoration Program (WRP) project Agreement approved.	Steve Strano, USDA, NRCS
November 2013	WMRC&D Office	Part Time Administrative Assistant, Kaylina Gipe hired.	M. Goldbach, WMRC&D
November 2013	Piney Run Stream and Habitat Restoration Project	Proposed new contract with MDNR, USF&WS and WMRC&D	MDNR, USF&WS and WMRC&D
November 2013	U.S. Fish & Wildlife Service Partnership Projects	We have several ongoing projects primarily for fish habitat conservation and stream restoration work.	Rich Starr, F&WS