

Western Maryland RC&D April 2014, Project Status

Date	Project	Project Status	Contacts
April 2014	MDNR PPRP MOU and Contract	Current PPRP Contract approved through Dec. 31, 2014.	Paul Petzrick, PPRP
April 2014	USDA, National Arboretum, Utility Adapted Tree Project	New MOU/Contract with PPRP for the utility adapted tree project from 7/1/13 to 12/31/16.	MDNR, PPRP USDA, National Arboretum WMRC&D
April 2014	Frostburg Grows Project	Grant for High Tunnel Hoop House construction funding approved by American Rivers/EPA. Grant expires Nov 1, 2014. Project in progress.	Dan Fiscus, Joe Hoffman, FSU, Will Jenkins, Allegany Coal and Land Co. WM RC&D and others.
April 2014	Savage River Stream Restoration Project/Metz Property	National Fish and Wildlife Foundation Grant approved for project construction. Two payment requests submitted to date.	NFWF CVI WM RC&D
April 2014	Wetlands Restoration Project, Second Contract between USDA and WMRC&D	New USDA, NRCS Wetlands Restoration Program (WRP) project Agreement approved.	Steve Strano, USDA, NRCS
April 2014	Piney Run Stream and Habitat Restoration Project	New contract with MDNR, USF&WS and WMRC&D. No payment requests submitted to date.	MDNR, USF&WS and WMRC&D
April 2014	U.S. Fish & Wildlife Service Partnership Projects	Projects for fish habitat conservation and stream restoration work.	Rich Starr, F&WS