

Western Maryland RC&D August 2014, Project Status

Date	Project	Project Status	Contacts
August 2014	MDNR PPRP MOU and Contract	Current PPRP Contract approved through Dec. 31, 2014. Scope of Work for 2015 Contract under preparation.	Paul Petzrick, PPRP
August 2014	MADERF Grant	Application submitted to support Frostburg Grows Training Programs	Craig Hartsock Dan Fiscus
August 2014	ARC Grant	Application submitted for constructing a training/research multi-purpose building/Field Station for Frostburg Grows	Craig Hartsock Joe Hoffman
August 2014	Frostburg Grows Project	Grant for High Tunnel Hoop House construction expires Nov 1, 2014. Project in progress, second payment request submitted June 30.	Craig Hartsock, Dan Fiscus, Joe Hoffman, FSU, Will Jenkins, Allegany Coal and Land Co. WM RC&D and others.
August 2014	Savage River Stream Restoration Project/Metz Property	National Fish and Wildlife Foundation Grant approved for project construction. Two payment requests submitted to date.	NFWF CVI WM RC&D
August 2014	Wetlands Restoration Project, Second Contract between USDA and WMRC&D	New USDA, NRCS Wetlands Restoration Program (WRP) project Agreements approved. Work in progress.	Steve Strano, USDA, NRCS
August 2014	Piney Run Stream and Habitat Restoration Project	WMRC&D contract with MDNR, Chesapeake and Coastal Service, Sub-contracts with USF&WS and EPR. First payment requests submitted and received.	MDNR, USF&WS, EPR and WMRC&D
August 2014	U.S. Fish & Wildlife Service Partnership	Projects for fish habitat conservation and stream restoration work including 3	Rich Starr, F&WS Christine Carpenter Kathleen Cullen

	Projects	USW&WS employees.	Shelby Starr
August 2014	USDA, National Arboretum, Utility Adapted Tree Project	New MOU/Contract with PPRP for the utility adapted tree project from 7/1/13 to 12/31/16.	MDNR, PPRP USDA, National Arboretum WMRC&D
August 2014	MDNR Forest Service	New Contract for 1 full time employee for Maryland Forest Renewal Initiative including expanding suitable warbler habitat.	Ann Hairston Strang Gary Aronhalt
August 2014	MDNR Biological Stream Survey	Contract for Natural Resource Biologist position	Jay Killian William Harbold